COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 05/ 2010

ESTI MATE SUMVARY 14:21: 45
CONTI D: C17072 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 17072-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 88.5 DAYS TI ME ALLOW 66 WORK DAYS
US50 E. CR2 TO SH71- MP367, OTER PERCENT TIME:  134.09 ORI G TI ME ALLOW 66 WORK DAYS

PRQJECT NO NH0504- 058

US50 E. CR2 TO SH71- MP367, OTERO COUNTY

NAME OF ROAD: 050B

PRQIECT COUNTI ES: OTERO

CONTRACTOR:

KIEWT WESTERN CO PAY PERI OD ENDI NG 04/ 26/ 2010 DATE TI ME STARTED 08/ 12/ 2009

7926 S. Platte Canyon Road DATE LET 07/ 02/ 2009 DATE WRK BEGAN

DATE AWARDED 07/ 15/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 04/ 2009 DATE ACCEPTED
LI TTLETON CO 80128- 597 303- 979- 9330 DATE NOTI CE TO PROCEED 08/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 2, 187, 353.50 PARTICl PATING $ 2,167, 269. 58 $ 85, 292. 26

AWARD PROJECT AM: $ 2,006, 549. 30 NON PARTI CI PATI NG 0. 00 0. 00

PERCENT COVPLETE: 99. 08% TOTAL EARNI NGS 2,167, 269. 58 85, 292. 26

FUNDS AVAI LABLE: $ 20, 083. 92 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,167, 269. 58 85, 292. 26

TOTAL CLAI MB: $ 0.00 RETAI NAGE -31,448.24 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,135, 821. 34 85, 292. 26
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,135, 821. 34 85, 292. 26
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 85202.26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQIECT: NHO504- 058 ESTI MATE NO 0006 14: 21: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0010 202-00026 REMOVAL CF SLOPE AND DI TCH PAVI NG 609. 800 609. 800
SY 0. 000 0. 00
9. 00000 609. 800 5, 488. 20
0015 202-00035 REMOVAL CF PI PE 46. 000 46. 000
LF 0. 000 0. 00
45. 00000 46. 000 2,070. 00
0020 202-00037 REMOVAL COF END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0025 202-00090 REMOVAL COF DELI NEATOR 64. 000 64. 000
EACH 0. 000 0.00
4. 00000 64. 000 256. 00
0030 202-00203 REMOVAL OF CURB AND GUTTER 1, 696. 000 1, 696. 000
LF 0. 000 0.00
4. 00000 1, 696. 000 6, 784. 00
0035 202-00220 REMOVAL COF ASPHALT NAT 1, 759. 940 1,751.610
SY 8. 330 33.32
4. 00000 1, 759. 940 7,039.76
0040 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 24, 815. 000 24, 815. 000
SY 0. 000 0.00
2.00000 24, 815. 000 49, 630. 00
0045 202-00250 *REMOVAL OF PAVEMENT NARKI NG 3, 200. 480 2,667.530
SF 532. 950 1, 065. 90
2.00000 3, 200. 480 6, 400. 96
0050 202-00700 REMOVAL CF LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0055 202-00810 REMOVAL COF GROUND SI GN 46. 000 46. 000
EACH 0. 000 0. 00

45. 00000 46. 000 2,070. 00



CONTI D: C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17072-BID ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NH0504- 058 ESTI MATE NO. 0006 14: 21: 45

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 202-01000 *REMOVAL OF FENCE 134. 000 134. 000
LF 0. 000 0.00
5. 00000 134. 000 670. 00
0065 202-04002  CLEAN CULVERT 3.000 3.000
EACH 0. 000 0.00
1, 200. 00000 3.000 3, 600. 00
0070 202-05030  SAW NG ASPHALT MATERI AL (10 | NCH) 9, 625. 000 9, 625. 000
LF 0. 000 0.00
2.00000 9, 625. 000 19, 250. 00
0075 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 6, 786. 000 6, 786. 000
cy 0. 000 0.00
13. 00000 6, 786. 000 88, 218. 00
0080 203-01500  BLADI NG 13. 000 13. 000
HOUR 0. 000 0.00
175. 00000 13. 000 2, 275. 00
0085 203-01510  BACKHCE 19. 000 19. 000
HOUR 0. 000 0.00
150. 00000 19. 000 2, 850. 00
0090 203-01594  COVBI NATI ON LOADER 10. 000 10. 000
HOUR 0. 000 0.00
150. 00000 10. 000 1, 500. 00
0095 203-01597  *POTHOLI NG 144. 500 144. 500
HOUR 0. 000 0.00
250. 00000 144. 500 36, 125. 00
0100 203-01622  SWEEPING (W TH Pl CKUP BROOM) 243. 000 234. 000
HOUR 9. 000 1, 800. 00
200. 00000 243. 000 48, 600. 00
0105 206-00000  STRUCTURE EXCAVATI ON 731.030 731. 030
cy 0. 000 0.00
6. 00000 731. 030 4,386.18
0110 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 3.500 3.500
cy 0. 000 0.00
85. 00000 3.500 297.50



CONTI D: C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQIECT: NHO504- 058 ESTI MATE NO 0006 14: 21: 45

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 206-00100  STRUCTURE BACKFILL (CLASS 1) 692. 870 692. 870
cy 0. 000 0.00
45. 00000 692. 870 31,179. 15
0120 207-00205  TOPSO L 1, 000. 000 1, 000. 000
cy 0. 000 0.00
8. 00000 1, 000. 000 8, 000. 00
0125 207-00310  STOCKPI LE WETLAND TOPSO L 23. 000 23.000
cy 0. 000 0.00
50. 00000 23.000 1, 150. 00
0130 208-00002  *ERCSI ON LOG (12 | NCH) 380. 000 380. 000
LF 0. 000 0.00
5. 00000 380. 000 1, 900. 00
0135 208-00003  *ERCSI ON LOG (18 | NCH) 12. 000 12. 000
LF 0. 000 0. 00
6. 00000 12. 000 72.00
0140 208-00020  *SILT FENCE 2,942. 000 2,942. 000
LF 0. 000 0.00
2.00000 2,942. 000 5, 884. 00
0145 208-00045  CONCRETE WASHOUT STRUCTURE 3. 000 3.000
EACH 0. 000 0. 00
500. 00000 3.000 1, 500. 00
0150 208-00051  *STORM DRAI N | NLET PROTECTI ON (TYPE 1) 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0155 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 9. 000 9. 000
EACH 0. 000 0. 00
600. 00000 9. 000 5, 400. 00
0160 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 6. 000 6. 000
HOUR 0. 000 0.00
45. 00000 6. 000 270. 00
0165 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 28. 500 28. 500
HOUR 0. 000 0. 00
140. 00000 28. 500 3,990. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQIECT: NHO504- 058 ESTI MATE NO 0006 14: 21: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 414. 500 454. 500
HOUR -40. 000 -1, 000. 00
25. 00000 414. 500 10, 362. 50
0175 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0180 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0185 210-00013 RESET MAI LBOX STRUCTURE (TYPE 3) 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0190 212-00006 * SEEDI NG ( NATI VE) 3.120 1. 250
ACRE 1. 870 1,122.00
600. 00000 3.120 1,872.00
0195 212-00032 *SO L CONDI TI ONI NG 3.120 1. 250
ACRE 1.870 3, 740. 00
2, 000. 00000 3.120 6, 240. 00
0200 213-00002 *MULCH NG (WEED FREE HAY) 3.120 1. 250
ACRE 1.870 935. 00
500. 00000 3.120 1, 560. 00
0205 213-00061 *MULCH TACKI FI ER 624. 000 250. 000
LB 374.000 935. 00
2.50000 624. 000 1, 560. 00
0210 213-00100 *SA L Bl NDER 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 505. 000 505. 000
SY 0. 000 0. 00
2.00000 505. 000 1, 010. 00
0220 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 7,023. 285 7,023. 285
TON 0. 000 0.00

18. 00000 7,023. 285 126, 419. 13



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PROJECT: NHO504- 058 ESTI MATE NO 0006 14: 21: 45

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 315. 000 315. 000
TON 0. 000 0. 00
25. 00000 315. 000 7, 875. 00
0230 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 265. 100 185. 730
TON 79. 370 13, 889. 75
175. 00000 265. 100 46, 392. 50
0235 403-34841  HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 8, 827. 440 8, 827. 440
TON 0. 000 0.00
75. 00000 8, 827. 440 662, 058. 00
0240 411-10255  EMULSI FI ED ASPHALT (SLOW SETTING 2, 404. 000 2, 404. 000
GAL 0. 000 0. 00
2.00000 2, 404. 000 4, 808. 00
0245 412-00600  *CONCRETE PAVEMENT (6 | NCH) 308. 000 307. 860
5% 0. 000 0. 00
48. 00000 307. 860 14,777. 28
0250 420-00102  GETEXTILE (EROCSI ON CONTROL) (CLASS 1) 180. 000 180. 000
5% 0. 000 0. 00
3.00000 180. 000 540. 00
0255 420-00103  GEOTEXTILE (EROSI ON CONTROL) (CLASS 2) 44. 000 44.000
5% 0. 000 0.00
10. 00000 44.000 440. 00
0260 506-00206 R PRAP (6 | NCH) 39.010 39.010
cy 0. 000 0.00
50. 00000 39.010 1, 950. 50
0265 506-00212  RIPRAP (12 | NCH) 27.390 27.390
cy 0. 000 0.00
65. 00000 27.390 1, 780. 35
0270 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 62. 720 62. 720
cy 0. 000 0.00
300. 00000 62.720 18, 816. 00
0275 507-00100  *CONCRETE SLOPE AND DI TCH PAVI NG ( REl NFORCED) 48. 560 48. 560
cy 0. 000 0. 00
600. 00000 48. 560 29, 136. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 601-01000 *CONCRETE CLASS B 16. 000 16. 000
CcY 0. 000 0. 00
350. 00000 16. 000 5, 600. 00
0285 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 460. 000 1, 460. 000
LB 0. 000 0.00
1. 00000 1, 460. 000 1, 460. 00
0290 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 16. 000 16. 000
LF 0. 000 0. 00
55. 00000 16. 000 880. 00
0295 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 104. 000 104. 000
LF 0. 000 0. 00
75. 00000 104. 000 7, 800. 00
0300 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 140. 000 140. 000
LF 0. 000 0. 00
95. 00000 140. 000 13, 300. 00
0305 603-01420 42 | NCH REI NFORCED CONCRETE PI PE 376. 000 376. 000
LF 0. 000 0. 00
150. 00000 376. 000 56, 400. 00
0310 603-02480 60X38 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 425. 000 425. 000
LF 0. 000 0. 00
200. 00000 425. 000 85, 000. 00
0315 603-03360 36 | NCH REI NFORCED CONCRETE PI PE SPECI AL 8. 000 8. 000
LF 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0320 603-10240 24 1 NCH CORRUGATED STEEL PI PE 345. 000 345. 000
LF 0. 000 0. 00
55. 00000 345. 000 18, 975. 00
0325 603-15024 24 1 NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 6. 000 6. 000
LF 0. 000 0. 00
55. 00000 6. 000 330. 00
0330 603-30024 24 1 NCH STEEL END SECTI ON 13. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-31324 24 1 NCH EQUI VALENT ARCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0340 604-00505 INLET TYPE D (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0345 604- 00506 INLET TYPE D (SPECI AL) (5 FOQT) 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0350 604-00511 I NLET TYPE D (SPECI AL) (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0355 604-19110 INLET TYPE R L 5 (10 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0360 604-19210 INLET TYPE R L 10 (10 FOQT) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0365 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 12. 500 12.500
LF 0. 000 0. 00
17. 00000 12. 500 212.50
0370 606-00350 *GUARDRAI L TYPE 3 (DOUBLE) (6-3 POST SPACI NG 12.500 12. 500
LF 0. 000 0. 00
25. 00000 12. 500 312.50
0375 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 25. 000 25. 000
LF 0. 000 0. 00
55. 00000 25. 000 1, 375. 00
0380 606-00740 GUARDRAI L TYPE 7 (STYLE CE) 719. 000 719. 000
LF 0. 000 0. 00
65. 00000 719. 000 46, 735. 00
0385 606-01370 *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
1, 300. 00000 2.000 2,600. 00



CONTI D: C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO504- 058 ESTI MATE NO 0006 14: 21: 45

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 606-01380  *TRANSI TI ON TYPE 3H 1. 000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
0395 606-01460  *MEDI AN TERM NAL 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0400 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0405 607-00000  *LINE POST 75. 000 75. 000
EACH 0. 000 0.00
30. 00000 75. 000 2, 250. 00
0410 607-00005  *END POST 2.000 2.000
EACH 0. 000 0.00
200. 00000 2.000 400. 00
0415 607-00010  *CORNER AND LI NE BRACE POST 4. 000 4. 000
EACH 0. 000 0. 00
325. 00000 4.000 1, 300. 00
0420 607-00015  *END POST (SPECI AL) 3.000 3.000
EACH 0. 000 0. 00
400. 00000 3.000 1, 200. 00
0425 607-00020  *CORNER AND LI NE BRACE POST ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0430 607-01100  *FENCE BARBED W RE W TH TREATED WOODEN POSTS 115. 000 115. 000
LF 0. 000 0. 00
8. 00000 115. 000 920. 00
0435 607-11525  *FENCE (PLASTI Q) 135. 000 135. 000
LF 0. 000 0.00
5. 00000 135. 000 675. 00
0440 607-11530  *FENCE ( SPECI AL) 56. 000 56. 000
LF 0. 000 0.00
15. 00000 56. 000 840. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 607-11580 *FENCE ( TEMPORARY) 150. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0450 607-21300 *FENCE BARRI ER W TH METAL POSTS 1, 113. 000 1, 113. 000
LF 0. 000 0.00
4. 00000 1, 113. 000 4,452. 00
0455 607-60114  *14 FOOT GATE 1.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0460 608-00000  *CONCRETE SI DEVALK 390. 000 389. 670
SY 0. 000 0. 00
40. 00000 389. 670 15, 586. 80
0465 608-00010  *CONCRETE CURB RAMP 27. 000 26. 360
SY 0. 000 0. 00
100. 00000 26. 360 2,636. 00
0470 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 51. 000 51. 000
LF 0. 000 0. 00
18. 00000 51. 000 918. 00
0475 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 1, 263. 000 1, 263. 000
LF 0. 000 0. 00
15. 00000 1, 263. 000 18, 945. 00
0480 609-24004  *GUTTER TYPE 2 (4 FCOT) 37.000 37. 000
LF 0. 000 0. 00
16. 00000 37.000 592. 00
0485 610-00024 *MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 2,177.250 2,177.250
SF 0. 000 0.00
10. 00000 2,177.250 21,772.50
0490 612-00001 DELI NEATOR (TYPE I) 22.000 21. 000
EACH 1. 000 20. 00
20. 00000 22.000 440. 00
0495 612-00002 DELI NEATOR (TYPE I 1) 13. 000 13. 000
EACH 0. 000 0. 00
20. 00000 13. 000 260. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PROJECT: NH0504- 058 ESTI MATE NO 0006 14: 21: 45

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0500 612-00003  DELI NEATOR (TYPE I11) 18. 000 15. 000
EACH 3. 000 66. 00
22. 00000 18. 000 396. 00
0505 612-00022  DELI NEATOR (TYPE I1) (BARRI ER) 5. 000 5. 000
EACH 0. 000 0. 00
16. 00000 5. 000 80. 00
0510 613-00200  *2 | NCH ELECTR CAL CONDUI T 448. 000 448. 000
LF 0. 000 0. 00
25. 00000 448. 000 11, 200. 00
0515 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0520 613-34350  *LI GHT STANDARD METAL (35 FOOT) 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
0525 613-40010  *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0530 613-70250  *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0535 614-00011  SI GN PANEL (CLASS I) 155. 760 155. 760
SF 0. 000 0.00
18. 00000 155. 760 2,803. 68
0540 614-00012  SI GN PANEL (CLASS I1) 335. 000 335. 000
SF 0. 000 0.00
19. 00000 335. 000 6, 365. 00
0545 614-00013  SI GN PANEL (CLASS I11) 16. 300 16. 300
SF 0. 000 0.00
30. 00000 16. 300 489. 00
0550 614-00200  STEEL SIGN PCST (U-2) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 614-01512 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 198. 500 198. 500
LF 0. 000 0. 00
11. 00000 198. 500 2,183.50
0560 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 19. 000 19. 000
EACH 0. 000 0. 00
60. 00000 19. 000 1, 140. 00
0565 614-01575 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( PCST) 304. 750 304. 750
LF 0. 000 0. 00
17. 00000 304. 750 5, 180. 75
0570 614-01578 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( SLI PBASE) 25. 000 25. 000
EACH 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0575 614-80312 BARRI CADE (TYPE 3 F-B) 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0580 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0585 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 21. 000 21. 000
HOUR 0. 000 0. 00
125. 00000 21. 000 2,625. 00
0590 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
0595 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0600 627-00001 *PAVEMENT MARKI NG PAI NT 220. 540 187. 420
GAL 33. 120 1, 324.80
40. 00000 220. 540 8, 821. 60
0605 627-00005 *EPOXY PAVEMENT MARKI NG 124. 800 0. 000
GAL 124. 800 9, 360. 00
75. 00000 124. 800 9, 360. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 248. 000 248. 000
SF 0. 000 0. 00
18. 00000 248. 000 4, 464. 00
0615 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 365. 000 365. 000
LIN
B SF 0. 000 0. 00
14. 00000 365. 000 5, 110. 00
0620 629-01002 *SURVEY MONUMENT ( TYPE 2) 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0625 630-00000 *FLAGGE NG 2,935.500 2,494.500
HOUR 441. 000 9, 702. 00
22.00000 2,935.500 64, 581. 00
0630 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 48. 000 21. 000
DAY 27.000 2,700. 00
100. 00000 48. 000 4, 800. 00
0635 630-00012 *TRAFFI C CONTROL MANAGEMENT 92. 000 57. 000
DAY 35. 000 17, 500. 00
500. 00000 92. 000 46, 000. 00
0640 630-80002 *FLASH NG BEACON ( SOLAR) 8. 000 8. 000
EACH 0. 000 0. 00
120. 00000 8. 000 960. 00
0645 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCORARY) 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2. 000 110. 00
0650 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 36. 000
EACH 0. 000 0. 00
22.00000 36. 000 792. 00
0655 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 71. 000 71. 000
EACH 0. 000 0. 00
33. 00000 71. 000 2,343.00
0660 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 17. 000 17. 000
EACH 0. 000 0. 00
45. 00000 17. 000 765. 00



CONTI D: C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17072-BID ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NH0504- 058 ESTI MATE NO. 0006 14: 21: 45

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0665 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 216. 000 216. 000
SF 0. 000 0.00
20. 00000 216. 000 4,320.00
0670 630-80355  *PORTABLE MESSAGE S| GN PANEL 3.000 3.000
EACH 0. 000 0.00
4,500. 00000 3.000 13, 500. 00
0675 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 2.000
TYP
B EACH 0. 000 0.00
125. 00000 2.000 250. 00
0680 630-80360  *DRUM CHANNELI ZI NG DEVI CE 238. 000 238. 000
EACH 0. 000 0.00
25. 00000 238. 000 5, 950. 00
0685 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0690 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0695 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 780. 000 780. 000
LF 0. 000 0.00
25. 00000 780. 000 19, 500. 00
0700 630-80380  *TRAFFI C CONE 146. 000 146. 000
EACH 0. 000 0.00
7.00000 146. 000 1, 022. 00
0705 630-80384  *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
2.00000 0. 000 0. 00
0710 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0715 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 700-70011 F/ A PARTNERI NG 2,017. 040 2,017. 040
F A 0. 000 0.00
1. 00000 2,017. 040 2,017.04
0725 700-70016 F/ A FUEL COST ADJUSTMENT 1, 864. 240 1, 864. 240
F A 0. 000 0.00
1. 00000 1, 864. 240 1, 864. 24
0730 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -3, 335. 540 0. 000
FA -3, 335. 540 -3,335.54
1. 00000 -3, 335. 540 -3,335.54
0735 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 4, 338. 880 4, 338. 880
F A 0. 000 0.00
1. 00000 4, 338. 880 4, 338. 88
0740 700-70021 F/ A ON- THE- JOB TRAI NEE 688. 000 688. 000
HOUR 0. 000 0. 00
1. 00000 688. 000 688. 00
0745 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0750 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -7,968. 000 0. 000
FA -7,968. 000 -7,968. 00
1. 00000 -7,968. 000 -7,968. 00
0755 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0765 700-70042 F/ A RAI LROAD FLAGGE NG 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0770 700-70310 F/ A LANDSCAPI NG 5, 935. 000 0. 000
F A 5, 935. 000 5, 935. 00
1. 00000 5, 935. 000 5, 935. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - WORKI NG TI ME -8, 250. 000 - 8, 250. 000
VI OLATI ON
DOL 0. 000 0. 00
1. 00000 -8, 250. 000 -8, 250. 00
0825 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - QUT OF SPEC -791. 880 -791. 880
CONCRETE
DOL 0. 000 0. 00
1. 00000 -791. 880 -791. 88
0830 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTION - ALL RITE LI EN 0. 000 - 26, 967. 030
DOL 26, 967. 030 26, 967. 03
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,126, 963.50 $ 85,292.26% 2,106, 879. 58
CAT NOO300 STRUCTURES
0780 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0785 206-00000 STRUCTURE EXCAVATI ON 90. 000 90. 000
CcY 0. 000 0. 00
6. 00000 90. 000 540. 00
0790 206-00100 STRUCTURE BACKFI LL (CLASS 1) 90. 000 90. 000
CcY 0. 000 0. 00
45. 00000 90. 000 4, 050. 00
0795 601-03030 * CONCRETE CLASS D (BOX CULVERT) 34. 000 34. 000
CcY 0. 000 0. 00
350. 00000 34. 000 11, 900. 00
0800 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 5, 400. 000 5, 400. 000
LB 0. 000 0.00
1. 00000 5, 400. 000 5, 400. 00
CAT 0300 CURRENT AMI  $ 24,390.00 $ 0.00$ 24, 390. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17072-BI D ESTI MATE RUN 05/ 05/ 2010
PRQJECT: NHO0504- 058 ESTI MATE NO 0006 14:21: 45
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0810 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0815 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMI  $ 36, 000. 00 $

0.00$ 36, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,187,353.50$

85,292.26% 2,167, 269. 58



